
M­NCPPC Public/Private Partnership Process 
Request for Proposals Process 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
Notes: 
1. The term of each process (i.e., Unsolicited, REOI, RFP) is subject to change due to project specific negotiations; 
2. Process Steps:  

Request for Proposals (RFP): steps 1‐7 
 
 
Last day updated: 12/2007 

 

M‐NCPPC Montgomery County 
Planning Board

Department of Parks, 
PPP Coordinator and Staff Team

Request for Proposals Issued (RFP) 

PPP Staff Evaluates Phase II 
Proposals  

(PPP Process to conclude with 
decision 60 work days after receipt 

of proposal) 

Accept Proposal; 
PPP Coordinator Conducts Public 

Review Meeting 

Final Planning Board  
Review Consideration  

(Decision Options: A, B & C) 

No Submissions  
(No further action) 

Montgomery Park Foundation 

1

3

Applicant Prepares Phase II 
Information for Planning Board 
(within 30 work days from public 

meeting)  4A

2A

2B

Montgomery County Council Public 
Hearing & Review  

(w/ Lease Term over 20 years)  7

5

Planning Board Approves PPP  
(PPP Coordinator prepares lease & 

development agreements)  6A 

Planning Board Rejects PPP Phase II 
proposal  

(No further action taken)  6C

Planning Board Approves PPP  
with Conditions  

(PPP Coordinator conducts modified 
negotiations with PPP on conditions 
and executes lease & development 

agreements) 6B

Accept Proposal; 
 PPP Coordinator conducts public 

meeting with applicant and 
prepares a recommendation for 
Planning Board Consideration 

4B 


